EPA/GSA WYNKOOP RECONFIGURATION
GOVERNANCE BOARD

April 4, 2018

12:00 - 1:00 EDT - 10:00 - 11:00 MDT

DRAFT AGENDA

TOPICS:
1. Introductions
2. Project Status
a. Lease Amendments: GSA to update on this
b. Construction Schedule — Lessor has provided a more detailed Phase 1
construction Schedule. The schedule has a two week slip due to delay in
getting permits. No detailed Phase 2 schedule has been provided yet.

Additional one-week delay on Phase 1.

3. Schedule Discussion
a. Construction

i. Holding weekly construction meetings. Weekly Construction reports
being produced by lessor. GSA contractor Parsons also producing
reports for GSA/EPA use.

ii. Indoor Air Quality Plan and Testing — Preliminary results show good
air quality on floors 3 and 4. Summary of the findings was prepared
by EPA R8 and is undergoing review by the ARA (Buhl). Pre-
construction results on floors 5-7 show good numbers in general
with the exception of 7" floor for PM-10.

iii. Antenna - decoupled from overall permits process as it may require
additional attention including presenting the project in front of the
Landmark Commission (LODO historical neighborhood). OARM has
agreed to include the cost for drawings in the Tl budget but not the
installation charges, approx. 9K. Region will need to engage HS
office in HQ to secure funding. This may require coordination
between OARM and the HS Office at EPA HQ.

iv. Security Status: Lessor providing GSA/EPA drawings and path
forward

a. LINX Systems — work is currently being performed by EPA
R8/0ARM SMD staff and LINX. Awaiting response to
comments.

b. Interconnectivity of systems (Wynkoop/Bldg.
25/Montana) - still need to work out a solution to this
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v. Fire/Life/Safety status —

a. Path forward reached for second floor egress concerns for all except
issue below

i. Issue where the doors on the second floor (hallways facing
Wynkoop) may meet egress codes — as per OARM FLS staff
assessment. GSA to provide input.

b. Loud Speaker System: Building management rejected proposal to
have limited use of the fire alarm speaker system for EPA to use
during tornado warnings and other emergencies. Building
management has expressed to GSA that all other tenants will have
to have their own loudspeaker system.

i. R8 position: until we can move forward on a permanent
solution to this matter, the expectation from this lease is that
the lessor will quickly and efficiently notify EPA of any
emergency via the fire alarm loudspeaker system.

4. Action Items
a. From this meeting:

5. Closing and Adjourn
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